STATUS OF PENDING CONTRACTS
MONITORING AND LABORATORY DIVISION

11/3/2003
Contract No. Contractor Amount Term Project Description Date Activity
00-542-1 AXYS Analytical Services $ 125,000.00 |6/25/01- [No Cost Time Extension 10/08/03 [Rec'd ASD-15
6/24/05
00-546-2 TIAX LLC $ 240,000.00 |6/25/01- |No Cost Time Extension 10/08/03 |[Rec'd ASD-15
6/24/05
01-533-1 NIST $ 85,000.00 [1/15/02- |Revise budget 09/17/03 |Rec'd ASD-15.
1/14/05
09/22/03 |Waiting for info from Contract
Manager.
09/24/03 |To CPSS Chief for review
09/29/03 |Request info from Contract Manager
10/06/03 |To CPSS Chief for review
10/16/03 |To Fiscal
02-514-1 Tracer ES&T $ 349,593.27|1/1/03- [Add money and add work 10/21/03 |NCB Approved
4/30/04
10/09/03 |Contract to CPSS Chief
10/29/03 |To Fiscal
02-504 Quantum Analytics $ 54,412.55|6/1/03 - [Support and Maintenance for Hewlett 10/21/03 |Approved
5/31/04 [Packard Systems
03-501-1 CSUS Foundation $ 130,000.00|7/1/03- |Add money for student assistants 10/28/03 |To CPSS Chief for review
6/30/04
R03-508 Kern County APCD $ 29,500.00|7/1/03 - |Ambient Air Monitoring Instrumentation 05/19/03 |Rec'd ASD-15.
6/30/04 [Servicing
07/01/03 [Negotiating contract language with
Kern APCD attorney.
03-515 Selerity Technologies $ 2,800.00 |8/11/03- [Equipment maintenance 06/27/03 |Rec'd ASD-15.
8/10/04
07/07/03 |Drafting Contract
07/15/03 |waiting for info from Contract
Manager.
08/12/03 |No Secretary of State Corp. #,
waiting to hear from Contract
03-519 IFB $ 10,000.00 [10/1/03- |Audio/Visual System Maintenance 08/21/03 |IFB Advertised, due 9/26/03
9/30/04
09/26/03 |No Bids rec'd, revising package
10/16/03 [IFB sent out - due 11/19/03
03-520 Applied Biosystems $ 29,659.20 (4/1/04- |Software Maintenance Plan 09/24/03 |ASD-15 to B. Welty for approval.
3/31/06
09/30/03 |To CPSS Chief for review
10/16/03 |To Fiscal
RFP - Mexico Air Quality 1/1/04-
03-521 Monitoring $ 350,000.00 |4/30/05 |Air Quality Monitoring 10/27/03 |Rec'd ASD-15




